# Team Buttercup Journal

SWEN 301, 2017

### Team 3:

Angelo Miranda	Project leader	300323076
Xiaohan Bai	Chief Requirement analyst	300365263
Dipen Patel	Chief Designer	300304965
Fang Zhao	Chief Programmer	300364061
Patrick Evans	Chief Tester	300341232

Time: 12:00 - 13:00, 21/03/2017

**Location:** CO236

Attendance: Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans

**Tasks Accomplished:** 

Who	Task	Signature
All	Sorted out dates for project, and figured out what we are going to do	Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans
All	Decided on the regular meeting time	
All	Agreed programing languages: Java, Java FX	
All	<ul> <li>Decided roles:</li> <li>Project leader: Angelo Maranda</li> <li>Chief Requirement Analyst: Xiaohan Bai</li> <li>Chief Designer: Dipen Patel</li> <li>Chief Programmer: Fang Zhao</li> <li>Chief Tester: Patrick Evens</li> </ul>	

**Tasks Allocated:** 

Who	Task	Signature
All	Read the assignment, and be up to date with it	Dipen Patel, Fang Zhao,
All	Figure out things to ask for the customer meeting	Angelo Miranda,
All	Come up with a team name	Xiaohan Bai, Patrick Evans

Issues:

None

Time: 12:00 - 13:00, 28/03/2017

**Location:** CO236

Attendance: Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai

**Apologies:** Patrick Evans

**Tasks Accomplished:** 

Who	Task	Signature
All	Git repository created. Git read me created.	Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans
All	Group name picked (Team Buttercup)	
All	Trello board created: https://trello.com/b/LUp70anM/board-1	
All	<ul> <li>Decided general questions to ask client:</li> <li>Is there a specific language that is most applicable? (Java)</li> <li>What main components do we need for the GUI?</li> <li>What categories for post boxes (like size, weight)</li> <li>Project Milestones needed?</li> <li>Any special requirements that are not outlined on handout?</li> <li>What's the best form of communication with clients?</li> <li>Any prototyping necessary?</li> </ul>	

#### **Tasks Allocated:**

Who	Task	Signature
All	Get familiar to Git and GitLab.	Dinon Datal
All	Finish assignment 1 before the next meeting.	Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans
All	Begin planning phases, and figure out a general plan on how to approach this project.	
All	If possible get started on project documentation, and mention it within group chat.	

#### Issues:

Patrick got caught up in other course, will show up in client meeting.

## Team Buttercup Meeting (with client)

Time: 14:10 - 14:30, 28/03/2017

**Location:** CO236

Attendance: Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans

### **Tasks Accomplished:**

Who	Task	Signature
All	<ul> <li>Decided general questions to ask client:</li> <li>Is there a specific language that is most applicable? (No specification)</li> <li>What main components do we need for the GUI? (As long as it has all functionalities mentioned in the handout)</li> <li>What categories for post boxes (common ones are ok)</li> <li>Project Milestones needed? (internally)</li> <li>Any special requirements that are not outlined on handout? (No)</li> <li>What's the best form of communication with clients? (email, and face-to-face)</li> <li>Any prototyping necessary? (not concerned by client)</li> </ul>	Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans

Issues:

None

Time: 12:00 - 13:00, 04/04/2017

**Location:** CO236

Attendance: Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai

**Apologies:** Patrick Evans

**Tasks Accomplished:** 

Who	Task	Signature
All	Come to agreement on classes and the MVC structure	Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans
All	Discussed use cases	
All	<ul> <li>Split tasks between team members:</li> <li>Dipen: use case diagram</li> <li>Angelo &amp; Xiaohan: use cases</li> <li>Fang &amp; Patrick: class diagram</li> </ul>	

**Tasks Allocated:** 

Who	Task	Signature
Dipen	Use case diagram	Dipen Patel
Angelo Xiaohan	Use cases	Angelo Miranda Xiaohan Bai
Fang Patrick	Class diagram	Fang Zhao Patrick Evans

#### Issues:

• Why Patrick isn't here? Sick

Time: 12:00 - 13:00, 11/04/2017

**Location:** CO236

Attendance: Dipen Patel, Fang Zhao, Angelo Miranda, Xiaohan Bai, Patrick Evans

**Tasks Accomplished:** 

Who	Task	Signature
All	Discussed the overall progress, and re-examined the requirement for submission	
All	Finalised the draft of RAD	Dipen Patel, Fang Zhao,
All	Discussed and fixed some use cases. Also added a few more use cases.	Angelo Miranda, Xiaohan Bai,
Dipen, Patrick, Xiaohan	Decided another meeting with client on Thursday for prevalidation.	Patrick Evans

From Date: 11/04/2017 End Date: Next meeting in Easter break, time TBD

#### **Tasks Allocated:**

Who	Task	Signature
Dipen	Finalise the use case diagram before Thursday, 13/04	Dipen Patel
Angelo	Finalise the use cases before Thursday, 13/04	Angelo Miranda
Xiaohan		Xiaohan Bai
Fang	Finalise the class diagram and team journal before Thursday,	Fang Zhao
Patrick	13/04	Patrick Evans
		Dipen Patel,
All	Make some initial start on the coding phase. Will decide details in the next meeting during the break.	Fang Zhao,
		Angelo Miranda,
		Xiaohan Bai,
		Patrick Evans

**Issues:** 

None